

R O C K C Y C L E P R O J E C T

Project: **It's A Hard Rock Life!**

Time Frame: 3 weeks

M O N D A Y

T U E S D A Y

W E D N E S D A Y

T H U R S D A Y

F R I D A Y

P R O J E C T W E E K O N E

Notes

| | | | | |
|---|--|--|--|---|
| 4/16 | 4/17 | 4/18 | 4/19 | 4/20 |
| LAUNCH: <ul style="list-style-type: none"> Letter from DEDC Bill Nye “Rocks & Soil” Overview and Pics of each site KNOW & NEED TO KNOW | STEMScopes Demo Presentation ANNOUNCE TEAMS <ul style="list-style-type: none"> details & procedures contracts & roles | STEMScopes Explore <ul style="list-style-type: none"> hands-on lab activity w/ student guide | Core Sample Analysis <ul style="list-style-type: none"> with group, analyze the provided core samples and fill out sheet | Core Sample Analysis DUE STEMScopes Progress Monitoring Assessment |

P R O J E C T W E E K T W O

Notes

| | | | | |
|--|--------------------------------|----------------------------------|---|--|
| 4/23 | 4/24 | 4/25 | 4/26 | 4/27 |
| 2 nd Letter Teams work on <i>STEMScopes Websurfing Science!</i> Product Plan | Math STAAR Test | Reading STAAR Test | Product Plan DUE Teams work on product Experts???? | Teams work on product Experts???? |

| | | | | |
|---------------------------------|---|--|--|---|
| Project: | | | | page 2 |
| | | | | |
| M O N D A Y | T U E S D A Y | W E D N E S D A Y | T H U R S D A Y | F R I D A Y |
| P R O J E C T W E E K T H R E E | | | | |
| Notes | | | | |
| 4/30 | 5/1 | 5/2 | 5/3 | 5/4 |
| Teams work on product | <i>Products DUE</i> Teams work on Proposal Letter | Teams work on Proposal Letter <ul style="list-style-type: none"> • meet with other groups to do “critical friends” • final touches | <i>Proposal Letters DUE</i> Teams present their complete project to other groups | Students will vote for the best project Self Reflections Group Reflections Debrief |
| P R O J E C T W E E K F O U R | | | | |
| Notes | | | | |
| 5/14 | 5/15 | | | |
| Review for Common Assessment | <i>B11 Common Assessment</i> | | | |